GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD - GNSS Package No.47 – Proposal for deletion of 1) Well Syphon at Km 7.988 and 2) Lining with C.C M15 on u/s & d/s of Bridges and SPs from the scope of Agreement of the above work and for deletion of Rs.3,16,27,677/- from the Agreement amount of the GNSS Package-47 as per the recommendations of the Joint Committee of SLSC & IBM vide their Minutes dated:06.10.2017 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 29 **Dated: 17-01-2018**

Read:

From the Chief Engineer (P), Kadapa Lr. No: CE(P)& DWR)/WRD/KDP/ TS2/DEE/AEE/Pack.47, Dt.16-11-2017.

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Kadapa has informed that Joint Meeting of SLSC & IBM Committees held on 06.10.2017 has recommended to the Government for deletion of 1) Well Syphon at Km 7.988 and 2) Lining with C.C M15 on u/s & d/s of Bridges and SP's from the scope of Agreement of the above work, duly following the provisions of G.O.Ms.No.22, I&CAD (Reforms) Dept., dt:23.02.2015 and GO Ms No.63, WR (Reforms) Dept., dt:12.06.2015 while calculating financial implication and also recommended for providing lining for sides and bed of UT's and filling the gap between abutments and canal slopes at bridges. The IBM Committee has fixed the value of deletion as **Rs.3,16,27,677/-**.

2. The Chief Engineer (P), Kadapa has therefore requested the Government to accord approval for deletion of 1) Well Syphon at Km 7.988 and 2) Lining with C.C M15 on u/s & d/s of Bridges and SPs from the scope of Agreement of the above work and for deletion of Rs.3,16,27,677/- from the Agreement amount of the GNSS Package-47, as per the recommendations of the Joint Committee of SLSC & IBM vide their Minutes dated:06.10.2017.

3. Government after careful examination of the proposal of Chief Engineer (Projects), Kadapa and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated: 06-10-2017, hereby accord approval for deletion of 1) Well Syphon at Km 7.988 and 2) Lining with C.C M15 on u/s & d/s of Bridges and SPs from the scope of Agreement of the subject work and for deletion of **Rs.3,16,27,677/-** (**Rupees Three Crores Sixteen Lakhs Twentyseven Thousand Six hundred and Seventyseven only**) from the Agreement amount of the GNSS Package-47**.**

4. The Chief Engineer (P), Kadapa shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/415/FMU.WR.II/2017, dated:05.01.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kadapa.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department)
File No. 874928-Proj.III-GNSSPK47Del-2017
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER